Mojave Water Agency 2010 IRWM Imp. Grant

Joshua Basin Water District Recharge Basin and Pipeline Project
Hi-Desert Water District Wastewater Treatment and Water Reclamation
Project
Mojave Water Agency Turf Removal Conservation Incentive Program
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Start  Finish Duration
Task#
(weeks)
1 JBWD Groundwater Recharge Facility
1a Assessment and Evaluation Oct-08  Oct-09 52 T
1b USGS Modeling & Mon.Well Oct-08 ~ Oct-10 106 SRR T T R AR TR DU CCEE TR TR IRCRCARORACTE v e
ic Environmental Documentation Oct-08  Sep-09 48 IR TR EARCE TR IO
1d Design Jan-10  May-11 69 IR RO TR AR RN RO IRCECTRORREOAIE o
1e Land & ROW Acquisition Sep-09  May-11 87 TR
1f Permitting Sep-10  Feb-11 22 (AR
19 Construction Contracting Feb-11  May-11 17 RN AT
1h Construction Jun-11  Feb-12 39 S T T
1i Construction Complete Feb-12 Mar-12 1 A
HDWD Wastewater Treatment & Reclamation Project
Land Acq, Easements, ROW Ju-12  Aug-12 100 I
Sewer Master Plan Jan-07  Dec-08 100 TR CHATHATTATIARE
Design :
Prelim Design for Phase 1a Dec-08  Mar-11 121 U TR AR O R O DA TR O ORI IR LRI DRI RN TR A
Survey and Mapping Ju-11 Jan-12 26 ORI R
Hydrology Study May-11  Dec-11 28 ECREIE TR AR AR
Geotechnical Study Jun-11  Dec-11 26 EEE TR
Conditional Use Permit Ju-11  Sep-12 61 IR AT AT T TR DVRCTRRECTRRACE AR
Final Design Jan-12  Sep-12 35 SRR RCEEE RO AN AR
CEQA Environmental Review Jan-08  Aug-09 83 TR TR TR AR O
NEPA Environmental Review Jul-09  Feb-11 (AT OO R AR R OO SRR R TR RO

-
A

3 MWA Water Conservation Incentives
3a Advertising Ju-11  Dec-11 26 A
3b Administer & Implement Program Ju-11 Jun-13 104 I R TR RO LT AR L AT RO -
3c Long-term Performance Audit Ju-11 Jun21 520 AT AT OO OO SRR RO OO AR ECE EORCARRRRRERTN DR RRRRRIIE RN
4 Prop 84 IRWM Grant Administration
4a Application Aug-10  Jan-11 23 IIERRIE
4b DWR Review Jan-11  Apr-11 13 (e
4c Award Apr-11  Jun-11 8 LT
4d Start Construction Jun-11 Jun-11 1 I
4d Quarterly Reports Jun-11 Sep-13 120 O DO LT O AT TR AR OO AR IR RO TN RO RO ARRRRARI OO
4e Final Report Sep-13  Oct-13 4 1l
TOTALS 11107 6/18/21 755 I O A T A AR R T RRRRRRRT R0 IIIIIIIIIIIIIIIIIIlIIIIIIIIIIIIIIIIIIIIIIIIIlllIIlIllrlﬂﬂﬂﬂﬂﬂﬂﬂ

1 Shaded areas are provided for context and not included as part of grant workplan
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Construction/Implementation start

Construction/Implementation complete




